
FJ DOYLE SALVAGE REMOVAL CHRONOLOGY 
 
November 5, 2018:  The EPA team began mobilization of personnel.  Personnel On-site:  2 EPA, 
2 START, 3 ERRS 
 
November 6, 2018:  The EPA team obtained a site briefing, began site set-up activities, began 
removing items from on-site building in preparation of demo.  Equipment mobilization included 
skidsteer (bobcat TS90), mini-excavator (bobcat E85), storage connex box (20”), 3 portable 
toilets, hand wash station, 4 crew trucks, 1 dump truck (3 cyd), 1 flatbed w/fuel cell.  Personnel 
On-site:  2 EPA, 2 START, 9 ERRS 
 
November 7, 2018:  The EPA team continued on-site building preparations for building demo as 
well as site set-up activities which included initiating installation of temporary chain-link fencing 
with screening along N. Poplar and E. Cottonwood.  Personnel On-Site:  2 EPA, 1 START, 9 ERRS 
 
November 8, 2018:  The EPA team completed on-site building preparations for building demo 
as well as the installation of chain-link fencing with screening.  The team also received 
excavator (JD210G), and water truck (2000 gal).  Personnel On-site:  1 EPA, 1 START, 10 ERRS 
 
November 9, 2018:  The EPA team initiated and completed demolition of the on-site building 
and segregated metal from wood.  The team loaded a roll-off box with the wood debris for 
subsequent disposal upon completion of landfill required disposal characterization.   The team 
began removing vegetation along the edge of the site boundaries and installed straw wattles on 
the interior of the daycare fencing to prevent soil from migrating into daycare play area during 
excavation activities.  The team received the office container trailer.   Personnel On-site:  2 EPA, 
2 START, 10 ERRS 
 
November 10, 2018:  No work scheduled 
 
November 11, 2018:  No work scheduled 
 
November 12, 2018:  No work scheduled due to rain although a portion of the team met with 
vendors and completed accounting tasks.  Personnel On-site:  5 ERRS 
 
November 13, 2018:  The EPA team installed temporary chain-link fencing with privacy/dust 
screening within the daycare facility as an additional protective measure.  The team received 
and loaded a roll-off from Yellow Rose Recycling with metal from the building demo (no 
proceeds were obtained from the metal recycling).  The team received concrete breaker 
attachment and awaiting vendor to install quick connect to excavator to allow quick change of 
attachments (breaker and bucket).  Team 1 initiated excavations on EAS03 (6 in.) , and FJD05-
03A (6 in.).  Team 2 initiated excavations on DRA06 (12 in.), FJD03-01 (*), and FJD03-03 (*).  
[Note:  (*) These grids were excavated due to anticipated damage caused by excavation 
activities].  Personnel On-Site: 1 EPA, 1 START, 10 ERRS 
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